
ID Task Name Duration Resource
Names

Start Finish

1 Roof 34 days? 5/9/05 6/24/05
2 Flashings @ curbs/misc 15 days VSM 5/9/05 5/27/05

3 Install Stucco 11 days JJ Acoustics 5/16/05 5/31/05

4 Install Metal panels 12 days Pacific Erectors 5/19/05 6/6/05

5 Duct Piping Supports 7 days? CMI 5/27/05 6/7/05

6 Patch Cementitious @ TS 2 days Anning Johnson 6/1/05 6/2/05

7 Build Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05

8 Install Roofing 15 days Enterprise 6/6/05 6/24/05

9 Exterior Skin & Windows 35 days? 5/9/05 6/27/05
10 East Elevation 4 days 5/31/05 6/3/05
11 Panels,Glazing Complete for Review 1 day Royal 6/3/05 6/3/05

12 Status Electrical Rough In-Canopy 2 days Sasco 5/31/05 6/1/05

13 North Elevation 25 days? 5/9/05 6/13/05
15 Install Panels & Membrane Sheathing-North Elevation 25 days Pacific Erectors 5/9/05 6/13/05

16 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

17 Stair 1 Exterior 25 days 5/12/05 6/16/05
18 Install TS 2 days Romak 5/17/05 5/18/05

20 Framing sheathing, Panels 10 days Pacific Erectors 5/19/05 6/2/05

21 Install window wall 10 days Royal 6/3/05 6/16/05

22 South Elevation 35 days? 5/9/05 6/27/05
23 Install Metal Stud Framing/Sheathing-South 10 days? Raymond 5/9/05 5/20/05

24 Install Panels & Membrane Sheathing-South Elevation 30 days Pacific Erectors 5/16/05 6/27/05

25 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

26 West Elevation/Cantilever/Loading Dock 16 days? 5/9/05 5/31/05
27 Install Panels 10 days? Pacific Erectors 5/9/05 5/20/05

28 Install Glass/glazing 9 days Royal 5/18/05 5/31/05

29 INTERIOR IMPROVEMENTS 78 days? 4/27/05 8/15/05
30 Stair # 1  Interior 24 days 5/12/05 6/15/05
31 Install Railing 12 days Romak 5/12/05 5/27/05

32 Install Temporary Railing 3 days R&S 5/25/05 5/27/05

33 Fireproofing 2 days Anning Johnson 5/31/05 6/1/05

34 Frame Walls Vertical 10 days JJ Acoustics 6/2/05 6/15/05

35 Level 2 43 days? 5/3/05 7/1/05
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36 Level 2 Corridor L - E Line 32 days 5/3/05 6/16/05
37 Install Plumbing @ pipe racks 15 days KDS 5/3/05 5/23/05

38 Lower Level Electric (excludes lights) 5 days Sasco 5/19/05 5/25/05

39 Install HM frames 2 days 5/18/05 5/19/05

41 Sheetrock  Walls-Both Sides 4 days JJ Acoustics 5/25/05 5/31/05

42 Tape Walls 10 days JJ Acoustics 5/27/05 6/10/05

43 Prime Paint Walls & pipe rack 4 days A&B Painting 6/13/05 6/16/05

44 1 - 2 line K - E Line 32 days? 5/9/05 6/22/05
46 Frame Project. Screens 6 days JJ Acoustics 5/10/05 5/17/05

47 Install light cans in gyp ceiling 1 day? Sasco 5/17/05 5/17/05

49 Tape walls/ceilings/soffits 10 days JJ Acoustics 5/16/05 5/27/05

50 Paint prime walls/ceiling/structure 4 days A&B Painting 5/31/05 6/3/05

51 Acoustical Ceiling grid 4 days Ireland 6/6/05 6/9/05

52 Lights,diffusers,AFS drops,lifesafety 5 days MEP Trades 6/9/05 6/15/05

53 Drop ceiling tile 5 days Ireland 6/16/05 6/22/05

54 Level 2-Lines C to E 16 days 5/9/05 5/31/05
55 Corridor 16 days 5/9/05 5/31/05
56 Frame walls/furring/shafts 7 days JJ Acoustics 5/9/05 5/17/05

59 Pipe rack plumbing 5 days KDS 5/16/05 5/20/05

60 Frame ceilingsoffits 3 days JJ Acoustics 5/23/05 5/25/05

61 MEP Wall/ceiling Rough Ins 3 days MEP Trades 5/26/05 5/31/05

62 Bathrooms 39 days? 5/9/05 7/1/05
63 Set Plumbing Waste Carrier 5 days KDS 5/12/05 5/18/05

64 HVAC Duct shaft 5 days CMI 5/16/05 5/20/05

65 Duct Testing 1 day? CMI 5/17/05 5/17/05

67 Frame Walls/Shafts & Ceilings 4 days JJ Acoustics 5/20/05 5/25/05

68 Install Door Frames 2 days W&W Interiors 5/25/05 5/26/05

69 MEP Wall/ceiling Rough Ins 5 days MEP Trades 5/25/05 6/1/05

70 Set CounterTop Supports 2 days Romak 5/26/05 5/27/05

71 Install Drywall/Tape/Finish 9 days JJ Acoustics 6/2/05 6/14/05

72 Prime Paint Walls 3 days A&B Painting 6/15/05 6/17/05

73 Ceramic Tile 10 days Tile West 6/20/05 7/1/05

75 Remaining areas 21 days 5/16/05 6/14/05
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76 Overhead Duct/piping 5 days CMI 5/16/05 5/20/05

77 Overhead Electrical 3 days Sasco 5/17/05 5/19/05

78 Frame walls/furring 3 days JJ Acoustics 5/20/05 5/24/05

79 Frame ceiling/soffits 3 days JJ Acoustics 5/20/05 5/24/05

80 MEP Wall/ceiling Rough Ins 3 days MEP Trades 5/24/05 5/26/05

81 Gyp Walls/ceilings 3 days JJ Acoustics 5/27/05 6/1/05

82 Taping 8 days JJ Acoustics 5/31/05 6/9/05

83 Prime Paint 3 days A&B Painting 6/10/05 6/14/05

84 Clean Room Construction 28 days 5/9/05 6/16/05
85 Remove re-Shores 1 day Conco 5/16/05 5/16/05

86 Install Main/infills TS Beams/Drops 10 days Romak 5/9/05 5/20/05

87 Intumescent Paint 8 days A&B Painting 5/11/05 5/20/05

88 Frame/Furr/Insulate Walls 8 days JJ Acoustics 5/18/05 5/27/05

89 Rough-in walls 3 days MEP Trades 5/25/05 5/27/05

90 Sheet Rock/Tape/Finish 9 days JJ Acoustics 5/31/05 6/10/05

91 Epoxy Paint 5 days A&B Painting 6/10/05 6/16/05

92 Level 3 69 days? 5/9/05 8/12/05
93 All Areas Offices 57 days? 5/9/05 7/27/05
94 Shaft Framing @ E-line 5 days? JJ Acoustics 6/3/05 6/9/05

96 Pressure Test & Insulate Duct 6 days CMI 5/9/05 5/16/05

97 Frame Walls 12 days JJ Acoustics 6/8/05 6/23/05

102 Bathrooms 46 days 6/10/05 8/12/05
103 Set Plumbing Waste Carrier 4 days KDS 6/10/05 6/15/05

126 Level 4 64 days? 5/9/05 8/5/05
127 Level 4 Corridor  (L to C line) 27 days? 5/9/05 6/15/05
131 Install Plumbing @ pipe racks 11 days KDS 5/16/05 5/31/05

132 MEP Wall Rough Ins (both sides 2,3 line) 7 days MEP Trades 5/16/05 5/24/05

133 Framing C-E line 2 days JJ Acoustics 5/16/05 5/17/05

134 Install Duct C-E line 3 days CMI 5/18/05 5/20/05

135 Lower Level Electric (excludes lights) 5 days Sasco 5/25/05 6/1/05

136 Firestop slab penetrations 2 days MEP Trades 5/26/05 5/27/05

137 Install HM Door Frames 3 days W&W Interiors 5/27/05 6/1/05

138 Sheetrock walls 4 days JJ Acoustics 6/1/05 6/6/05
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139 Taping 8 days JJ Acoustics 6/6/05 6/15/05

140 All Other Areas-Labs/Offices 33 days? 5/9/05 6/23/05
143 Pressure Test & Insulate Duct 5 days? CMI 5/12/05 5/18/05

144 Install Overhead Plumbing 10 days KDS 5/16/05 5/27/05

145 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/16/05 5/18/05

146 Paint Overhead Exposed Areas 3 days A&B Painting 5/19/05 5/23/05

147 Frame Walls/furring 9 days JJ Acoustics 5/16/05 5/26/05

148 Wall Ceiling rough in 6 days MEP Trades 5/26/05 6/3/05

149 Install HM Door Frames 3 days W&W Interiors 6/2/05 6/6/05

150 Sheet rock walls ceilings 5 days JJ Acoustics 6/6/05 6/10/05

151 Taping 10 days JJ Acoustics 6/10/05 6/23/05

152 Bathrooms 40 days 5/25/05 7/20/05
153 Set Plumbing Waste Carrier 4 days KDS 5/25/05 5/31/05

154 Frame Walls/Shafts & Ceilings/HM frames 5 days JJ Acoustics 6/1/05 6/7/05

155 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05

156 MEP Roughins walls,ceilings,soffits 5 days MEP Trades 6/8/05 6/14/05

157 Sheetrock 3 days JJ Acoustics 6/15/05 6/17/05

162 Level 4 Cantilever (D to A line) 53 days 5/24/05 8/5/05
163 Install MEP overhead 4 days MEP Trades 5/24/05 5/27/05

164 Paint Exposed Ceilings 3 days A&B Painting 5/31/05 6/2/05

165 Frame Walls/ceilings/soffits 4 days JJ Acoustics 6/3/05 6/8/05

166 MEP Rough-ins 4 days MEP Trades 6/8/05 6/13/05

167 Sheetrock 4 days JJ Acoustics 6/14/05 6/17/05

176 Level 5 75 days? 4/27/05 8/10/05
177 Level 5 cooridor (L to C line) 36 days? 5/9/05 6/28/05
179 Install Pipe Racks (elect room) 5 days Sasco 5/16/05 5/20/05

180 Install Duct @ Pipe Rack 3 days? CMI 5/16/05 5/18/05

181 Frame Plumbing Closet,soffit drops (priority gyp) 6 days JJ Acoustics 5/13/05 5/20/05

182 Install Plumbing @ pipe racks 20 days KDS 5/17/05 6/14/05

183 MEP Wall Rough Ins 5 days MEP Trades 5/23/05 5/27/05

184 Lower Level Electric (excludes lights) 5 days Sasco 6/6/05 6/10/05

185 Firestop slab penetrations 2 days MEP Trades 6/10/05 6/13/05

186 Install HM Door Frames 3 days W&W Interiors 6/13/05 6/15/05
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187 Install Gyp (both sides 2,3 line) 4 days JJ Acoustics 6/14/05 6/17/05

188 Taping 8 days JJ Acoustics 6/17/05 6/28/05

189 All Other Areas-Labs/Offices 45 days? 4/27/05 6/29/05
190 Install Overhead Duct ( 2, 3 line) 21 days? CMI 4/27/05 5/25/05

191 Install Ceiling Lab Cabinet Carriers 4 days ISEC 5/16/05 5/19/05

192 Gyp/Tape priority walls top 8' 4 days JJ Acoustics 5/17/05 5/20/05

193 Install Overhead Plumbing 15 days KDS 5/18/05 6/8/05

194 Pressure Test & Insulate Duct 3 days CMI 5/25/05 5/27/05

195 Frame Walls/furring 6 days JJ Acoustics 6/2/05 6/9/05

196 Frame Ceiling/soffits 4 days JJ Acoustics 6/7/05 6/10/05

197 Wall Ceiling rough in 7 days MEP Trades 6/8/05 6/16/05

198 Install HM Door Frames 3 days W&W Interiors 6/13/05 6/15/05

199 Sheet rock walls ceilings 5 days JJ Acoustics 6/15/05 6/21/05

201 Bathrooms 46 days 6/6/05 8/8/05
202 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05

203 Frame Walls/Shafts & Ceilings 5 days JJ Acoustics 6/13/05 6/17/05

204 Install HM Frames 2 days W&W Interiors 6/20/05 6/21/05

211 Level 5 Cantilever (D to A line) 67 days? 5/9/05 8/10/05
212 Install MEP overhead 4 days? JJ Acoustics 6/3/05 6/8/05

213 Paint Exposed Ceilings 3 days? A&B Painting 6/9/05 6/13/05

214 Frame Walls/ceilings/soffits 3 days? JJ Acoustics 6/14/05 6/16/05

215 MEP Rough-ins 4 days MEP Trades 6/17/05 6/22/05

226 Level 6 70 days? 5/9/05 8/15/05
227 Level 6 Corridor ( L- C line) 40 days 5/10/05 7/5/05
228 Paint Ceiling ~ 10' up 2 days A&B Painting 5/13/05 5/16/05

229 Install Pipe Racks 15 days Sasco 5/10/05 5/31/05

230 Frame Shafts,Plumbing Closet,soffit drops (priority gyp) 3 days JJ Acoustics 5/27/05 6/1/05

231 MEP Wall Rough Ins 4 days MEP Trades 6/2/05 6/7/05

232 Install Plumbing @ pipe racks 20 days KDS 6/1/05 6/28/05

238 All Other Areas labs-Offices 41 days? 5/9/05 7/5/05
239 Install Overhead Piping 10 days? KDS 5/9/05 5/20/05

240 Install Overhead Duct 15 days CMI 5/16/05 6/6/05

241 Pressure test duct 4 days CMI 6/7/05 6/10/05
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242 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/19/05 5/23/05

243 Install Overhead Plumbing 15 days KDS 6/2/05 6/22/05

244 Paint Overhead Exposed Areas 4 days A&B Painting 6/10/05 6/15/05

245 Shaft Framing gyp/finish Final side 4 days JJ Acoustics 6/9/05 6/14/05

246 Frame Walls/furring 8 days JJ Acoustics 6/13/05 6/22/05

247 Install Overhead Branch Electric 8 days Sasco 6/20/05 6/29/05

248 Gyp both sides 5 days JJ Acoustics 6/29/05 7/5/05

250 Bathrooms 11 days 6/21/05 7/5/05
251 Set Plumbing Waste Carrier 5 days 6/21/05 6/27/05

252 Frame Walls/Shafts & Ceilings 4 days 6/28/05 7/1/05

253 Install HM Frames 2 days 7/4/05 7/5/05

254 Level 6 Cantilever (D to A line) 56 days? 5/9/05 7/26/05
255 Install MEP overhead 4 days 6/20/05 6/23/05

274 Level 1 34 days? 5/9/05 6/24/05
275 Level 1 Corridor L-C line 29 days? 5/9/05 6/17/05
277 Frame,Sheetrock  Walls  top 10'up 6 days JJ Acoustics 5/13/05 5/20/05

278 Frame/Insulate/Tape Gyp Shaft Walls 10 days? JJ Acoustics 5/9/05 5/20/05

279 Paint Corridor 2 days A&B Painting 5/23/05 5/24/05

280 Install Pipe racks 17 days Sasco 5/25/05 6/17/05

281 All Other Areas-Labs/Offices 34 days? 5/9/05 6/24/05
283 Install Overhead Piping (1 line) 10 days KDS 5/12/05 5/25/05

284 Install ceiling wires 3 days Ireland 5/18/05 5/20/05

285 Ceiling lab Cabinet Carriers 3 days ISEC 5/19/05 5/23/05

286 Frame walls/soffits (3-4 line) 2' rip gyp 2 days JJ Acoustics 5/20/05 5/23/05

287 Ridgid insulation 3 days JJ Acoustics 5/24/05 5/26/05

288 Install Overhead Piping (3-4 line) 5 days KDS 5/27/05 6/3/05

289 Overhead duct  (1 line) 7 days CMI 5/31/05 6/8/05

290 overhead duct  (4 line) 7 days CMI 6/6/05 6/14/05

291 Gyp/Tape priority walls top 8' 3 days JJ Acoustics 6/14/05 6/16/05

292 Overhead duct (2,3line) 5 days CMI 6/17/05 6/23/05

293 Frame walls/soffits (1-2 line) 2' rip gyp 1 day? CMI 6/24/05 6/24/05

294

295 Level 1 Shipping/Receiving 32 days? 5/9/05 6/22/05
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296 Install Overhead Duct 5 days CMI 5/18/05 5/24/05

298 Shaft Framing 4 days JJ Acoustics 5/25/05 5/31/05

299 Install Overhead Electrical 8 days Sasco 5/9/05 5/18/05

300 Install Overhead Pumbing 10 days KDS 5/9/05 5/20/05

301 Repair Curb/pad 2 days Conco 5/17/05 5/18/05

302 Frame walls/ceiling /soffits 7 days JJ Acoustics 5/19/05 6/2/05

303 Wall ceiling rough in 4 days MEP Trades 5/31/05 6/3/05

304 Install Gyp/sheathing 3 days 6/6/05 6/8/05

305 Install Stucco 10 days 6/9/05 6/22/05

306 Set AHU 3 2 days CMI 6/13/05 6/14/05

307 Elevator Installations 32 days? 5/9/05 6/22/05
308 Car #2 30 days? 5/9/05 6/20/05
309 Install Rails, Umbilical, False Car 10 days? Otis 5/9/05 5/20/05

310 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

312 UTILITY BUILDING/COOLING TOWER 32 days? 5/9/05 6/22/05
313 Utility Building Interior Improvements 32 days? 5/9/05 6/22/05
314 Framing 1st level 3 days JJ Acoustics 5/24/05 5/26/05

315 Framing 2nd level 3 days JJ Acoustics 5/24/05 5/26/05

316 MEP wall rough in 6 days MEP Trades 5/27/05 6/6/05

317 HM frames 2 days W&W Interiors 6/7/05 6/8/05

318 Gyp walls 3 days JJ Acoustics 6/9/05 6/13/05

319 Taping 7 days JJ Acoustics 6/14/05 6/22/05

320 Set Generator 2 days Sasco 5/20/05 5/23/05

321 Connect Main electrical equipment 24 days Sasco 5/9/05 6/10/05

322 Set plumbing equipment 24 days KDS 5/9/05 6/10/05

323 Connect plumbing equipment 24 days KDS 5/9/05 6/10/05

324 Set mechanical equipment 24 days CMI 5/9/05 6/10/05

325 Set G&W Switch and Test 8 days Sasco 5/20/05 6/1/05

326 Shut downs 1 day? Sasco 5/9/05 5/9/05
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